Untitled

Justification letter

“project: Bonanza -Mojave Plaza
August 3, 2006

Dear sirs:

Due to some difficulties with the different engineers
who were doing this project, It look a long time to
finish the plans, | would like to ask for reinstatment

and extension of rezoning zon-3372.

Thank you

DI Prq_perties Inc
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